
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

4:57 PM
Run date

Time

Reviewer: Awal, Mohammad 14-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 274 Date: 12-Jun-2014 Thursday

Approved Date:

Shift Hours: 07:30 AM 04:00 PM Break: 00:30 Over Time:

Const Calendar Day: 738

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, light to moderate wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #382 Tower Cleaning

June 12, 2014
SAS – Tower
Weather: clear, light to moderate wind, mild

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1630
ABF labors continued washing/cleaning tower.
LaborsLocationDescription
James SturgeonForeman

*Danny SchwartzTower Cleaning tower interior 109/119m
Guillermo LimonTower Cleaning tower interior 109/119m
*Rogelio RodriguezTower Cleaning tower interior 109/119m
*Aurelio RodriguezTower Cleaning tower interior 109/119m
*Luis JimenezTower Cleaning tower interior 109/119m
*Fermin MedinaTower Cleaning tower interior 109/119m

Certified Coating:
PaintersLocationDescription
Rafael SeranoNE tower façade/strutPaint repair
Daniel RosalesNE tower façade/strutPaint repair
Cory ReeseEast tower facadePaint repair
Mike WoodnancyEast tower facadePaint repair
Ronald Glenntower face APaint repair
Ron Bubbtower face APaint repair

Cory RobinsonSouth tower facadePaint repair
Antolio RodriguezSouth tower facadePaint repair
Francisco SeranoforemanPaint repair
Robert GonzalesTowerAssisting painters to tie off spiders

PaintersLocationDescription
*Ernie Solon East Shaft interiorPaint repair
*Juan VillalobosEast Shaft interiorPaint repair
*Anwar AzeezEast Shaft interiorPaint repair
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 274 Date: 12-Jun-2014 Thursday

*Anthony KennyEast Shaft interiorPaint repair
*Johnny FagundesEast Shaft interiorPaint repair
* Abraham VenturaNorth Shaft interiorPaint repair
*Joseph CastroNorth Shaft interiorPaint repair
*Joey WilliamNorth Shaft interiorPaint repair
+2North Shaft interiorPaint repair
*0600 to 1430 (8 hours)

(see attachment)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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